

27 MAY 2016

AMENDED IN RED

03 MAY 2016


By: *Brenda Swales* (name)
MEDQ

CORSO STAGING

MEDQ

Received 23/03/16

OVERALL STAGE 1 SUB-STAGING




CORSO SUBSTAGING


Stage 1a - Plan

Corso between Town Centre Boulevard and Maud Street including:


- Northern bank completed with ultimate edge treatments/revetments and embellishment;
- Interim bank treatment to southern side pending development of Stage 2;
- Bridge abutments installed but no decking beams or pavement; and
- Balance length of channel from Town Centre Boulevard to Plaza Parade completed as stabilised channel and banks at final cross section for capacity but with no formal edge treatments or embellishment.



Stage 1a - Sections



Section A-A – Stage 1a Corso



Section B-B – Stage 1b interim profile

The sections do not form part of the approved document


Stage 1b - Plan

Corso between Maud Street and Town Centre Boulevard:

- Northern bank completed with ultimate edge treatments/revetments and embellishment;
- Interim bank treatment to southern side pending development of adjacent stage;
- Main Street Blvd Bridge installed; and
- Bridge abutments installed but no decking beams or pavement to other bridges.



Stage 1b - Sections



The sections do not form part of the approved document

Section A-A – Stage 1b Corso

